

AD-A137 396


REDESIGN OF CARGO MOBILITY CONTAINERS(U) AIR FORCE  
PACKAGING EVALUATION AGENCY WRIGHT-PATTERSON AFB OH  
20 OCT 83


1/1

UNCLASSIFIED

F/G 13/4

NL





MICROCOPY RESOLUTION TEST CHART  
NATIONAL BUREAU OF STANDARDS-1963-A

AD A 137396

# USAF PRAM PROGRAM

Final Report

Air Force Packaging Evaluation Agency

Pram Project

Redesign of Cargo Mobility Containers

Approved for Public Release  
Distribution Unlimited

Approved by:

Name:

JACK E. THOMPSON

Project No.:

82-87-19

Title:

Director, AF Packaging  
Evaluation Agency

Project Officer:

Shui-Nan Chuang

Address:

Wright-Patterson AFB OH

Telephone No.:

AV 787-3120/3734

Date:

20 October 1983

DTIC FILE COPY

DTIC  
ELECTE  
FEB 01 1984  
S D E

84 01 26 069

## INDEX

|                                    | <u>Page</u> |
|------------------------------------|-------------|
| Index .....                        | i           |
| Acronyms .....                     | iii         |
| Introduction .....                 | 1           |
| Executive Summary .....            | 2           |
| Lessons Learned .....              | 3           |
| Technical Investigation .....      | 4           |
| Statement of the Problem .....     | 4           |
| Technical Approach .....           | 4           |
| Findings .....                     | 4           |
| Recommendations .....              | 5           |
| Implementation .....               | 6           |
| Plan .....                         | 6           |
| Situation/Status .....             | 6           |
| Recommended Audit Method .....     | 6           |
| Economic Summary .....             | 7           |
| Costs .....                        | 7           |
| Savings .....                      | 7           |
| Implementation Schedule/Cost ..... | 8           |
| FY82 .....                         | 8           |
| USAF .....                         | 8           |
| RSAF .....                         | 8           |
| FY83-FY89 .....                    | 8           |
| Appendix .....                     | 9           |
| Attachments                        |             |
| 1. Old Mobility Containers .....   | 10          |

|   | <u>Page</u> |
|---|-------------|
| 2. New Mobility Containers .....                        | 11          |
| 3. New Tire Rack .....                                  | 12          |
| 4. Old and New Mobility Containers .....                | 13          |
| 5. Mobility Containers Data Sheet .....                 | 14          |
| 6. Program Master Schedule .....                        | 15          |
| 7. Mobility Container Test, MAC Project 15-45-81) ..... | 16          |
| Distribution List .....                                 | 18          |

# ACRONYMS

|       |  |
|-------|--|
| BLSS  | Base Level Self-sufficiency Spares                           |
| CDR   | Critical Design Review                                       |
| CFOSS | Combat Follow-on Supply Support                              |
| CRAF  | Commercial Reserve Air Fleet                                 |
| EOQ   | Economic Order Quantity                                      |
| FMS   | Foreign Military Sales                                       |
| PAD   | Program Action Directive                                     |
| PDR   | Preliminary Design Review                                    |
| PMRT  | Program Management Responsibility                            |
| POM   | Program Objective Memorandum                                 |
| PRAM  | Productivity, Reliability, Availability, and Maintainability |
| RDF   | Rapid Deployment Force                                       |
| RFP   | Request for Proposal   |
| RSAF  | Royal Saudi Arabia Air Force                                 |
| SOW   | Statement of Work  |
| WRSK  | War Readiness Spares Kit                                     |
| DT&E  | Development Test and Evaluation                              |
| IOT&E | Initial Operation Test and Evaluation                        |



|                    |                                     |
|--------------------|-------------------------------------|
| Accession For      |                                     |
| NTIS GRA&I         | <input checked="" type="checkbox"/> |
| DTIC TAB           | <input type="checkbox"/>            |
| Unannounced        | <input type="checkbox"/>            |
| Justification      |                                     |
| By _____           |                                     |
| Distribution/      |                                     |
| Availability Codes |                                     |
| Dist               | Avail and/or Special                |
| A-1                |                                     |

## Introduction

Management and acquisition for a family of newly configured mobility containers was assigned to the Air Force Packaging Evaluation Agency (AFPEA). Program support, along with development funding for prototyping and testing, was provided by ASD/AFALD Productivity, Reliability, Availability and Maintainability (PRAM) office. The program objective, established by HQ USAF, was to implement an aggressive US Air Force Mobility Container Enhancement Program. As a result, new mobility containers were designed to maximize the cube usage of 463L pallets on C-141, C-130, KC-135, CRAF, and C-5 aircraft for MAC, TAC, SAC, NGB, and AFRES cargo mobility operations for their War Readiness Spares Kits (WRSK), Base Level Spares Support (BLSS), and Combat Follow-on Supply Support (CFOSS).

## Executive Summary

Mobility containers are used by MAJCOMs and AFRES in mobility operations for movement of their WRSK, BLSS, and CFOSS items. Original mobility bins were designed during World War II for the B-29 aircraft. It is a relatively small container constructed of thin aluminum sheet metal reinforced with aluminum ribs (atch #1). These bins when loaded on 463L cargo pallets, achieve only about 50 percent use of aircraft cargo/pallet capacity.

HQ USAF directed AFLC, who in turn assigned responsibility to the Air Force Packaging Evaluation Agency to develop and implement an aggressive US Air Force Mobility Container Enhancement Program, which would provide a new configuration of containers to the users within the earliest practical time frame. The program objective was to improve the mobility and readiness of Air Force units during rapid deployment of forces.

A set of new fiberglass modular air cargo containers and metal tire racks were designed and tested during this project. The set of six containers are available in four sizes and are equipped with removable wheels, forklift openings, tie-down/hoisting rings, a single release door system, and adjustable removable shelves (atch #2).

The tire racks are of frame-structure, 84 inches in length and can vary in height and width to accommodate wheel and tire assemblies ranging from 17 to 58 inches in diameter. Each is equipped with forklift openings, tie-down/hoisting rings, an adjustable lateral restraint system and a chain across the front to retain tires in the rack (atch #3).

A seven-year implementation plan for USAF MAJCOMs is programmed to cost \$23 million. Additional requirements for Army, Navy, Royal Saudi Arabia AF, Canada, and possibly the United Kingdom are being identified. A competitive firm fixed-priced development and test contract for \$382,000 with production options was awarded to Transequip, Inc., Compton CA. Successful operational test and evaluation was completed during April 82. Delivery of first-year production of 3,600 mobility containers and 1,020 tire racks at a cost of \$7 million was completed during FY83.

The PRAM investment in this project was \$400,000 for development and test. Net savings are estimated at \$238 million in aircraft operational costs over a seven-year period.



## LESSONS LEARNED

### Redesign of Cargo Mobility Containers

1. Design characteristics of container(s) for movement of air cargo should include:

a. Full utilization of space on the 463L pallet system and not exceed the total pallet load limit of 10,000 pounds or the 250 psf point load limit.

b. Height of each container or stack of containers should not exceed 90 inches for military aircraft and 60 inches for civilian aircraft.

c. Container design configuration should allow full utilization of available cargo space on military and civilian aircraft.

d. Strength to weight ratio of materials used in container construction is important to provide best aircraft utilization.

2. Container technical order needs to be developed along with container design to provide a means to maintain, modify, repair, or replace parts as needed over many years of service.

## Technical Investigation

### Statement of the Problem

The original mobility container was designed during World War II for use on the B-29 aircraft. It does not satisfy current mobility requirements, therefore, Program Action Directive (PAD) 80-LOW-043(1), 17 Mar 1980, which transmitted and supplemented HQ USAF/LEY message 051745Z, February 1980, was issued. The PAD directed development and implementation of an aggressive Mobility Container Enhancement Program.

### Technical Approach

Within AFLC, AFALD/PT was assigned the development and acquisition management for this program to provide newly configured containers to user commands within the earliest practical time frame. WR-ALC/MM/DSP was assigned responsibility to be responsive to the program requirements for logistics support. The major user commands, HQ AAC/LGXR, HQ AFCC/LGS, HQ AFRES/LGSW, HQ MAC/LGSWR, HQ PACAF/LGS, HQ SAC/LGL, HQ TAC/LGSEA, HQ USAFE/LGSSO and NGB, actively participated in the program development and defining their operational requirements.

Meetings were held with user activities to determine the extent of the problem and develop requirements based on visits to actual storage areas. Available cargo space on C-141, C-130, C-5, KC-135, and CRAF aircraft along with door sizes and loading procedures were determined.

### Findings

The KC-135 has no roller system to accommodate the 463L pallets. Therefore, a separate requirement was identified by SAC for a special wheel system for the currently used aluminum containers, as well as the newly designed fiberglass containers. A further limitation was identified which established a maximum point loading on the aircraft floor at 25 psi. This aspect of the project was not implemented due to marginal results of first article testing. The distribution of weight was achieved so that the 25 psi point loading was not exceeded. However, the wheel system was expensive and the container stability was in question when pushing or towing the currently used narrow aluminum container.

A comparison was made of available cargo space and aircraft loading limitations to the original mobility containers when loaded on a 463L cargo pallet (atch #4). It was determined that only 50-70 percent of the aircraft cargo/pallet capacity was used. It was also found that only three of the mobility containers can currently be loaded on a 463L pallet, representing a potential loss of approximately 50 percent of the present cargo/pallet capacity. Because of the dimensions of the present mobility container and its incompatibility with the 463L pallet, the user commands have indicated the following deficiencies:

- a. Cargo must be piled on top of the containers to maximize cube usage in C-141, C-130 and C-5 aircraft.
- b. Insufficient prepositioning of tie-down rings which requires extensive strapping to secure the load.
- c. Built-up tires and wheels will not fit inside the containers.
- d. Small Economic Order Quantity (EOQ) assets or bulky items cannot be effectively stored. Consequently, a complete redesign of mobility containers was initiated, taking into account all user requirements. This resulted in a fully coordinated Statement of Work (SOW) and performance specification for contractual action.

#### Recommendations

Successful definition of requirements by using commands made possible the development, design, test, and implementation of newly configured mobility containers. The increased effectiveness has been recognized by other activities (Army, Navy, and foreign countries) who have initiated actions for procuring quantities. Attachment 5 is a list of pertinent information such as NSN, part no., size, cube, tare weight and other information regarding the new containers and tire racks. It is recommended that:

- 1. Any configuration changes for out-year procurement should be fully documented and coordinated with user commands.
- 2. Interior configuration of containers for added shelving, trays, compartments, drawers, etc., should be determined by each user since the requirement may be different depending upon specific items to be stored/transported.
- 3. Procurement should be competitive with an option to acquire added quantities to satisfy increasing demands.
- 4. Limited first article testing should always be conducted whenever a change in manufacturer is made.
- 5. For all new manufacturers, quality control procedures should be reviewed by user activities.

## Implementation

### Plan

The master program schedule is shown on atch #6. Manufacturing of the first procurement of 3600 mobility containers and 1020 tire racks at a cost of \$7 million was started in May 1982 and is scheduled for completion in Oct 83. The forecast for delivery of additional mobility containers are as follows:

| <u>NSN</u>       | <u>84</u> | <u>85</u> | <u>Fiscal Year</u><br><u>86</u> | <u>87</u> | <u>88</u> | <u>89</u> |
|------------------|-----------|-----------|---------------------------------|-----------|-----------|-----------|
| 8145-01-118-9872 | 413       | 343       | 292                             | 292       | 292       | 292       |
| 8145-01-118-9873 | 413       | 343       | 292                             | 292       | 292       | 292       |
| 8145-01-118-9874 | 826       | 686       | 584                             | 584       | 584       | 584       |
| 8145-01-118-9884 | 826       | 686       | 584                             | 584       | 584       | 584       |

Funding for these requirements has been identified in the USAF Program Objective Memorandum (POM) for FY84 - FY89 at 23 million dollars.

The System Manager for all future procurements regarding the mobility containers is WR-ALC/MMT. Program Management Responsibility Transfer (PMRT) was accomplished on 19 May 1983.

### Situation/Status

A substantial contribution to combat capability is realized by providing full usage of cargo space during rapid deployment of forces. A conservative estimate of 30 percent increase in cube usage of cargo-related flights can be achieved under MAC, TAC, NGB, and AFRES cargo mobility operations. The program savings which can be anticipated as a result of this effort over a seven-year period is \$238 million.

### Recommended Audit Method

The savings, both tangible and intangible, should be based upon findings during IOT&E conducted under MAC project 15-45-81, during 19-20 Apr 1982 (atch #7). Continuous auditing follow-up can be accomplished in the same manner by MAJCOMs.

## Economic Summary

Estimated savings are based upon projected reduction in aircraft flying hours for the C-5, C-130, and C-141 over a seven-year period. About 10-20 percent of the C-5, C-130, and C-141 flying hours and yearly costs are contributed to the cargo mobility usage. A conservative estimate based upon project (MAC 15-45-81) findings, indicates a 30 percent increase in cube usage with the newly configured mobility containers. An increase of 30 percent cube usage of 10 percent cargo related flying hours, i.e., 3 percent of the yearly operating cost, and deducting the added cost (30 percent) for carrying extra cargo, results in a yearly savings of about \$33,284,199. Therefore, the minimum reduction in operating costs for the seven-year period should be about \$237,558,866 for the C-5, C-130, and C-141 aircraft.

**Costs:**

[illegible]

**Savings:**

|  |   |   |   |   |   |   |               |
|--|---|---|---|---|---|---|---------------|
| <b>Projected gross savings (7 years)</b> | - | - | - | - | - | - | \$266,273,592 |
| <b>Net Savings</b>                       | - | - | - | - | - | - | \$237,558,866 |

# Implementation Schedule/Cost

## FY82:

### USAF

|                  |           |   |   |   |   |                    |
|------------------|-----------|---|---|---|---|--------------------|
| Development Cost | -         | - | - | - | - | \$391,530          |
| Container Sets   | 512       | - | - | - | - | \$4,420,608        |
| Tire Racks       | 1004 each | - | - | - | - | \$902,588          |
|                  |           |   |   |   |   | <u>\$5,714,726</u> |

### RSAF

|   |         |   |   |   |   |                    |
|---|---------|---|---|---|---|--------------------|
| Container - Sets                          | 88      | - | - | - | - | \$777,546          |
| Tire Racks -                              | 16 each | - | - | - | - | \$13,312           |
| Internal Assets - (shelves, trays, etc.)- |         | - | - | - | - | <u>\$577,523</u>   |
|   |         |   |   |   |   | \$1,368,381        |
| TOTAL (FY82)                              | -       | - | - | - | - | <u>\$7,083,107</u> |

## FY83-FY89:


| <u>PROJECTED</u>  | <u>QTY</u> | <u>COST (million \$)</u> |
|-------------------|------------|--------------------------|
| FY83              | 412        | \$4.0                    |
| FY84              | 412        | \$4.0                    |
| FY85              | 343        | \$3.4                    |
| FY86              | 292        | \$2.9                    |
| FY87              | 292        | \$2.9                    |
| FY88              | 292        | \$2.9                    |
| FY89              | 292        | \$2.9                    |
| TOTAL (FY82-FY89) | -          | -                        |
|                   |            | \$30,083,107             |

NOTE: All FMS costs were separately identified and funded by RSAF. PRAM efforts were totally directed toward USAF needs. The return on investment calculation was based on USAF savings/costs only.

## Appendix

Following are references relating to the development of newly configured mobility containers.


| <u>Document</u>  | <u>Title</u>  |
|--|---|
| MAC Ltr, 26 July 1982  | Mobility Container Test, MAC Project 15-45-81                       |
| MAC Project 15-45-81   | Final Report IOT&E Mobility Container System, July 1982             |
| AFALD/PTP Program Management Plan  | Redesign of Cargo Mobility Bins, June 1980                          |
| Contract F33700-81-C-0043, 3 Dec 1981  | Development and Initial Production of Container Sets and Tire Racks |
| Project Report DARCOM 13-82, Jan 1983  | Test of Fiberglass Mobility Containers For Army Use                 |
| Program Management Responsibility Transfer Plan, Final, 1 May 1983, between AFALD/PTP and WR-ALC/MMT | Newly Designed Air Cargo Mobility Containers                        |




Old Mobility Containers

Atch 1






New Mobility Containers



New Tire Rack

Atch 3



Comparison of Old and New Mobility Containers

**Mobility Containers  
Data Sheet**

January 1983

1. The newly designed air cargo mobility containers and tire racks for optimal cube usage of 463L pallet in C-141, C-130, and C-5 aircraft are being delivered to the Air Force. A set (6 ea) of modular containers cost \$8,634 and consists of:

| <u>Unit/Set</u> | <u>NSN No.</u> | <u>Part No.</u> | <u>Dimension</u> | <u>Usable Cube<br/>(Cu. Ft.)</u> | <u>Tare Wt.<br/>(lb.)</u> | <u>Load<br/>(lb.)</u> |
|-----------------|----------------|-----------------|------------------|----------------------------------|---------------------------|-----------------------|
| 1 ea            | 8145011189873  | 305341          | 84"x42"x60"      | 100                              | 530                       | 2170                  |
| 1 ea            | 8145011189872  | 305342          | 84"x42"x30"      | 45                               | 350                       | 950                   |
| 2 ea            | 8145011189884  | 305343          | 62"x42"x60"      | 73                               | 450                       | 1550                  |
| 2 ea            | 8145011189874  | 305344          | 62"x42"x30"      | 31                               | 300                       | 700                   |


The tire racks cost approximately \$1100 ea and have the following sizes:

| <u>NSN No.</u> | <u>Part No.</u> | <u>Dimension</u> | <u>Tire Size</u> | <u>Aircraft</u>   |
|----------------|-----------------|------------------|------------------|---|
| 8145011195342  | 305406-18       | 84"x22"x26"      | 17"-18"          | F-4N, F-16N   |
| 8145011195344  | 305406-24       | 84"x28"x32"      | 21"-24"          | F111N, A-7N, F-15N,<br>A-10N                                  |
| 8145011246913  | 305406-28       | 84"x32"x36"      | 25"-28"          | HH-53, F-16M, A-7M  |
| 8145011195343  | 305406-32       | 84"x36"x40"      | 29"-32"          | F-4M, B-52W   |
| 8145011195340  | 305406-38       | 84"x42"x46"      | 35"-38"          | F-15M, C-141M, A-10M,<br>C-130N, EC-130N,<br>KC-135N, EC-135N |
| 8145011199549  | 305406-44       | 84"x48"x52"      | 44"              | C-141M  |
| 8145011195341  | 305406-49       | 84"x53"x57"      | 46"-49"          | E-3M, C-5M, KC-135M,<br>E-111M, EC-135M                       |
| 8145011195339  | 305406-57       | 84"x61"x65"      | 56"-57"          | B-52M, C-130M, EC-130M  |

**NOTE:** The symbols after aircraft designation are; N-Nose Wheel, M-Main Wheel, W-Wing Wheel.

2. For additional information, please contact the Item Manager (IM), Marion Ray at WR-ALC/MMTDAC, Robins AFB GA, AV468-6078 or Commercial 912-926-6078. For Technical information, please contact Mr. Ralph Zynda, AFALD/PTPD, AV787-3120 or Commercial 513-257-3120.

PROGRAM MASTER SCHEDULE



# DEPARTMENT OF THE AIR FORCE

HEADQUARTERS MILITARY AIRLIFT COMMAND  
SCOTT AIR FORCE BASE, ILLINOIS 62225



XPQT (MSgt Garbett, 3903)

26 JUL 1982

Mobility Container Test, MAC Project 15-45-81

HQ AFALD/PTPD

1. Subject test was conducted by the USAF Airlift Center (USAFALCENT) on 19-20 Apr 82. The final report is being formulated and will be published and distributed soon. We have learned that additional findings were obtained after the ALCENT personnel satisfied the objectives of the test and departed Dover AFB. Those findings were obtained by HQ USAF and HQ TAC personnel. We will not ask the Airlift Center to subscribe to findings that were not obtained by the test cadre. Those additional findings will not be in the final report.

2. HQ MAC/LCS has indicated that the data gained must be reported to the program office. That specific information is as follows:

a. Specific Method. The contents of different WRSKs were transferred from existing containers/break-bulk configuration to the Group A container system using three different options. Option one consisted of transferring the contents of a WRSK van, NSN 2330 00 288 6187, to the test container system with the objective of maximizing use of space. Option two consisted of transferring the contents of a 463L WRSK, composed of six mobility cargo bins, NSN 7125 00 872 1285, to the test container system. Option three consisted of transferring the contents of a C-141 WRSK TK, composed of van, mobility cargo bin, and break-bulk, to the test container system. Objectives of option three included improved space savings as well as improved accessibility and maintainability of WRSK items; i.e., each item was assigned an individual location which could be withdrawn with minimal removal of WRSK items.

b. Findings.

(1) Option one resulted in condensing WRSK storage requirements from 3 1/2 pallet spaces down to 2/3 of one pallet of Group A modules for a savings of 2 5/6 pallet spaces.

(2) Option two resulted in condensing WRSK storage requirements from two pallet spaces down to one pallet of Group A modules for a savings of one pallet space.

(3) Option three resulted in condensing WRSK storage requirements from 6 1/2 pallet spaces down to three pallets of Group A modules and two pallets of outsized boxes and tire racks for a savings of 1 1/2 pallets. Option three substantially improved accessibility and maintainability of WRSK relative to prior configurations.


GLOBAL IN MISSION — PROFESSIONAL IN ACTION

(4) Adjustable shelves in the test modules substantially increased flexibility to accommodate WRSK items.

(5) Option three contained outsized items which would not fit into the test modules.

c. Conclusion. Space savings varied substantially depending upon prior WRSK configuration/containers used, bulk of items stored and user storage needs. Option one provided 81 percent space savings, option two 50 percent space savings, and option three 23 percent space savings. Options one and two were recognized as achieving the most space saving potential and would readily fit the need of tactical fighter forces, as would option three for the strategic airlift forces. Differing deployment concepts and item composition alter the space saving potential and dictate system configuration.

3. We hope these additional findings will assist you in making future program decisions.

  
DAVID E. WILSON, Colonel, USAF  
Dep Dir of Operations & Test  
DOD/Plans

Cy to: USAFALCENT/RA  
HQ MAC/LGSR

# Distribution List

|  | <u>Copies</u> |   | <u>Copies</u> |
|--|---------------|---|---------------|
| HQ USAF/RDPDV<br>Wash DC 20330           | 1             | SD/AQ/AQT<br>Box 92960<br>World Way Postal Cen<br>Los Angeles AFS 90009 | 1             |
| HQ USAF/LEYS/LETT<br>Wash DC 20330       | 1             | AD/SDE<br>Eglin AFB FL 32542  | 1             |
| HQ AFSC/SDAV<br>Andrews AFB DC 20334     | 1             | ESD/TOST<br>Hanscom AFB, Bedford MA 01730                               | 1             |
| HQ AFLC/LOEP/LOWC<br>WPAFB OH 45433      | 1             | RADC/RBRAC<br>Griffiss AFB NY 13441                                     | 1             |
| HQ AFLC/MAXA<br>WPAFB OH 45433           | 1             | BMO/MNL<br>Norton AFB CA 92409  | 1             |
| ASD/RA<br>WPAFB OH 45433                 | 3             | HQ MAC/LGS<br>Scott AFB IL 62225  | 1             |
| AFALD/PTE/PTQ<br>WPAFB OH 45433          | 1             | HQ SAC/LGS<br>Offutt AFB NE 68113                                       | 1             |
| AFALD/AQE<br>WPAFB OH 45433              | 1             | NGB/LGS<br>Wash DC 20330  | 1             |
| AFTEC/LGL<br>Kirkland AFB NM 87117       | 1             | ASD/AHL<br>WPAFB OH 45433   | 1             |
| AGMC/RA<br>Newark AFB Ohio 43055         | 1             | HQ TAC/LGS/LGT<br>Langley AFB VA 23665                                  | 1             |
| OO-ALC/RA/DST<br>Hill AFB UT 84056       | 1             | HQ AFRES/LGS<br>Robins AFB GA 31098                                     | 1             |
| OC-ALC/RA/DST<br>Tinker AFB OK 73145     | 1             | Transequip, Inc<br>17923 So. Santa Fe Ave<br>Compton CA 90220           | 1             |
| SA-ALC/RA/DSP<br>Kelly AFB TX 78241      | 1             | HQ AAC/LGS<br>Elmendorf AFB AK 99506                                    | 1             |
| SM-ALC/RA/DST<br>McClellan AFB CA 95652  | 1             | HQ PACAF/LGS<br>Hickam AFB HI 96853                                     | 1             |
| WR-ALC/RA/DSP/MMT<br>Robins AFB GA 31098 | 1             | HQ USAFE/LGS<br>APO New York 09012                                      | 1             |
| HQ AFLC/DSTP<br>WPAFB OH 45433           | 1             |   |               |



Distribution List Cont'd

|   | <u>Copies</u> |   | <u>Copies</u> |
|---|---------------|---|---------------|
| DTIC/TSR<br>Cameron Sta<br>Alexandria VA 22314                        | 12            | NAVSUPSYSCOMD<br>ATTN: SUP-0321A<br>Wash DC 20376                         | 1             |
| AFALD/PTPT Library<br>WPAFB OH 45433                                  | 20            | ADTC/YXC<br>Eglin AFB FL 32542  | 1             |
| AFALD/PT<br>WPAFB OH 45433  | 1             | ASO/TEP-A 4030/TEE<br>700 Robbins Ave<br>Philadelphia PA 19111            | 1             |
| DLSIE<br>USA Logistics Mgmt Cen<br>Ft Lee VA 23801<br>(ATTN: DRXMC-D) | 1             | US Army Armament R&D Devel<br>Comd<br>ATTN: DRDAR-TST-S<br>Dover NJ 07801 | 1             |
| DARCOM<br>ATTN: SDSTO-T<br>Tobyhanna PA 18466                         | 1             | GSA<br>Ofc of Engrg Mgmt<br>Packaging Div<br>Wash DC 20406                | 1             |
| US Army Natick Labs<br>ATTN: DRDNA-EPS<br>Natick MA 01760             | 1             |   |               |
| DESC-T<br>1507 Wilmington Pike<br>Dayton OH 45444                     | 1             |   |               |

LMED  
-8